

# 2018 VDH MCHA/SHA

## Projected Schedule

PROCESS STEPS	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
Establish Monthly Meetings	<div><div></div> Biweekly standing meetings for steering committee</div>							
Prelim Data Assessment	<div><div></div> DPHD epi data briefs and presentation by 5/18</div>							
Data Gap Analysis	<div><div></div> Determine what is missing</div>							
Gap Data Collection	<div><div></div> Acquire data and/or perform analysis</div>							
Finalize Pop Domain Briefs	<div><div></div> Seven (7) data brief documents</div>							
Bring on Vendor for Qualitative Data Collection	<div><div></div> Solicit for vendor to do qualitative work</div>							
Identify Priority Areas	<div><div></div> Work with steering comm to decide on priority areas for qualitative review with population domain groups</div>							
Solidify Methodology for Qualitative Review	<div><div></div> VDH and Vendor determine methodology for qualitative review</div>							

# 2019 VDH MCHA/SHA

## Projected Schedule

PROCESS STEPS	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Establish Meetings with Pop Domain Groups	VDH and Vendor establish regional meetings of pop domain groups											
Recruit Volunteers to PDGs	PDG recruitment - representative of individuals in the population											
Conduct Meetings with PDGs for Priority-Setting	Data presentation, nominal group technique, prioritization											
Writing and Data Visualizations for Reports												
Policy and System Environmental Scan	Policy & systems scan - assets & gaps											
SHA Gap Analysis	Determine what is missing & obtain											
SHA Stakeholder Data Review and SHIP Prioritization	Data presentation; priorities											
Draft MCHA & SHA Report	Consolidate input from reviews and prioritization											

# 2020 VDH MCHA/SHA

## Projected Schedule

PROCESS STEPS	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Finalize MCHA & SHA Reports	<div><div></div><div>Final review of the report drafts with OCOM + Steering Comm</div></div>											
MCHA Publication and Dissemination	<div><div></div><div>Planning for modes of publication &amp; dissemination of findings and priorities/goals</div></div>											
SHA Publication and Dissemination	<div><div></div><div>Implement dissemination of reports</div></div>											